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B. Tentative Construction Programme 
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Task Name Working Start Finish

Wo Shang Wai Construction Phase 2153 da... Mon 03/01/11 Sun 31/12/17

Temporary Site Formation 2153 days Mon 03/01/11 Sun 31/12/17 Temporary Site Formation

Aug Sep Oct
Qtr 3, 2017

Task

Milestone

Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Wo Shang Wai Construction Works Programme (Including TOA) 
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Project       :  Wo Shang Wai

Revision    :  I

Print Date :  03/11/15
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